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720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

March 16, 2015

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  February 2015 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action

U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.32

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in February 2015 at the Gasco Sediments Site within the Portland Harbor

Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e February 1-28 - NW Natural collected additional distributed temperature sensing (DTS)
data in the focused investigation area of the Gasco Sediments Site in accordance with the
EPA-approved Work Plan dated August 25, 2014.

e February 11 — Anchor QEA performed the monthly visual monitoring of the shoreline

area in the direct vicinity of the pilot cap.

e February 12 - NW Natural and EPA discussed incorporation of information presented

Www.anchorqea.com



Mr. Sean Sheldrake
March 16, 2015
Page 2

2.

in the Gasco Sediments Site draft Engineering Evaluation/Cost Analysis (EE/CA) into
the Portland Harbor Superfund Site Feasibility Study (FS), in accordance with EPA’s
letter to NW Natural dated June 13, 2014, and requested a meeting to explore it further.

February 15 — EPA notified NW Natural via email communication that EPA is not
available to discuss incorporation of the draft EE/CA information into the Portland
Harbor FS until late March 2015. EPA and NW Natural to discuss a meeting date and

time in late March.

February 16 — Anchor QEA submitted the Gasco Sediments Site monthly progress report
to EPA.

February 20 — Anchor QEA and EPA performed oversight of the EPA-approved diver
reconnaissance of the DTS cable burial depth associated with the DTS data collection.

RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3.

SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:

4,

Submit the March monthly progress report.

Complete monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap area.

Collect additional DTS data in the focused investigation area.

ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Www.anchorqea.com



Mr. Sean Sheldrake
March 16, 2015

Page 3
Sincerely,
Ryan Barth, P.E.

Project Manager

Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity

Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Myron Burr, Siltronic Corporation

Ilene Gaekwad and William Earle, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

February 11, 2015 Project Number: 000029-02.36 Task 4a

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 9)— February 2015

Time
Observation
Concluded:

February 11, 2015 @ 10:45 February 11, 2015 @ 11:45

Mostly cloudy, 50° Fahrenheit, northeast wind @ 0-3 knots.

Very little wave action (0.0 — 0.1 feet in height)

.

Tidal Conditions:

Willamette River level on 2/11/15 ranged in elevation from 10.50 to 11.02
feet. The Willamette River level during photos was approximately 11.02 feet
measured at 11:00 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. The shoreward extent
of the cap was not visible due to high river water elevation and the extents of
the organoclay mat material were also submerged. (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, the Fuel and Marine Marketing (FAMM) containment
boom was placed across the cap area, between the upriver corner of the ship
dock and the wooden dolphin (near the upriver extent of the site and near
the Siltronic Corporation outfall). Buoys that identify the cap area to
mariners are in place as installed. The position of the FAMM oil boom,
warning buoys, and a general overview of the site shoreline is shown in
Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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Photo 1— River level currently above the extent of sediment cap (2/11/15):
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Photo 2 - FAMM oil boom shown and mariner warning buoys in place across pilot cap area. (2/11/15):
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Photo 3 — Conditions immediately downriver of cap area (2/11/15):
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